COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 22/ 2021

ESTI MATE SUMVARY 15:12: 17
CONTI D: C22044- ALT ESTI MATE NO. 0018 FINL SPEC YR 2005
PCN: 22044- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 563.0 DAYS TIME ALLOW 12/18/202 FI XED COVPLETI ON DAl
SH 13 CR 5 NORTH AND SOUTH PERCENT TI ME: 100.00 ORI G TI ME ALLOW 11/23/202 FI XED COVPLETI ON DAl

PRQIECT NO STA0131-070 PCCP ALT
SH 13 CR 5 NORTH AND SOUTH (PCCP Al ternate)

NAME OF ROAD:

PROJECT COUNTI ES: R O BLANCO GARFI ELD

CONTRACTOR:

SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 04/ 22/ 2021 DATE TI ME STARTED 06/05/2019

9200 E. Mneral Ave., Suite 400 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 05/ 2019
DATE AWARDED 04/ 17/ 2019 DATE TI ME STOPPED 12/18/2020
DATE CONTRACT EXECUTED 05/30/2019 DATE ACCEPTED 12/ 18/ 2020

Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 06/ 05/2019

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PROJECT AMT: $ 16, 613, 318.75 PARTI Cl PATI NG $ 145, 200. 00 $ -1, 500. 00
AWARD PRQIECT AMI: & 16,872,998.84 NON- PARTI Cl PATI NG 16, 468, 118. 77 -16, 485. 76
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 16, 613, 318. 77 -17,985.76
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 16, 613, 318. 77 -17,985. 76
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 253, 094. 98
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 16, 613, 318. 77 235, 109. 22
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 16, 613, 318. 77 235, 109. 22
OTHER ADJUSTNENTS 0.00 0.00

PAYENT DE :;; 77777 2 735,7165.725 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00001

202- 00033

202- 00090

202- 00240

202- 00250

202- 00810

202- 01000

202- 01035

202- 01130

202- 01300

C22044- ALT

ROADWAY

22044- ALTBI D2
STA0131-070 PCCP ALT

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

Renoval

Renoval

of Structure

of Pipe

of Delineator

of Asphalt Mat (Pl aning)

of Pavenent

Mar ki ng (Gi ndi ng)

of Ground Sign

of Fence

of Gate

of Guardrail

Type 3

of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
14, 150. 00000
2.000
EACH
5, 020. 00000
33. 500
EACH
3, 310. 00000
308. 000
EACH
6. 05000
1, 300. 000
5%
7. 30000
43, 661. 000
SF
0. 85000
22.000
EACH
90. 90000
55, 112. 000
LF
0. 85000
53. 000
EACH
121. 00000
2, 662. 000
LF
5. 40000
9. 000
EACH

431. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

33.500
0. 000
33.500

308. 000
0. 000
308. 000

1, 300. 000
0. 000
1, 300. 000

43, 661. 000
0. 000
43, 661. 000

22.000
0. 000
22.000

55, 112. 000
0. 000
55,112. 000

53. 000
0. 000
53. 000

2,662.000
0. 000
2,662. 000

9. 000
0. 000
9. 000

Page 2

ESTI MATE RUN 04/ 22/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:12:17

AMOUNT

14, 150

10, 040

110, 885

1, 863.

9, 490

37, 111.

1, 999.

46, 845

6,413

14,374

3,879

00

00

00

40

00

85

80

20

00

80

00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22044- ALTBI D2 ESTI MATE RUN 04/ 22/ 2021
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0018 15:12: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01400 *Renpoval of Cattle Guard 1. 000 1.000
EACH 0. 000 0. 00
606. 00000 1. 000 606. 00
0065 202- 05026 Sawi ng Asphalt Material (6 Inch) 30. 000 30. 000
LF 0. 000 0. 00
8. 55000 30. 000 256. 50
0070 203-00050 Unsui tabl e Materi al 6, 785. 000 6, 785. 000
cY 0. 000 0. 00
7.10000 6, 785. 000 48,173. 50
0075 203-00060  *Enbanknment Material (Conplete In Place) 249, 161. 000 249, 161. 000
cY 0. 000 0. 00
5. 65000 249, 161. 000 1,407, 759. 65
0080 203-01100 Proof Rolling 42. 000 42.000
HOUR 0. 000 0. 00
100. 00000 42.000 4,200. 00
0085 203-01500 Bl adi ng 63. 000 63. 000
HOUR 0. 000 0. 00
215. 00000 63. 000 13, 545. 00
0090 203-01510 Backhoe 21. 000 20. 500
HOUR 0.500 61. 50
123. 00000 21.000 2,583.00
0095 203-01550 Dozi ng 10. 000 10. 250
HOUR -0.250 -49. 00
196. 00000 10. 000 1, 960. 00
0100 203-01594 Conbi nati on Loader 101. 000 100. 500
HOUR 0.500 82.00
164. 00000 101. 000 16, 564. 00
0105 203-01597 Pot hol i ng 22. 000 22.000
HOUR 0. 000 0. 00
262. 00000 22.000 5,764. 00
0110 207-00205  Topsoil 34, 149. 000 34, 149. 000
cY 0. 000 0. 00

3. 60000 34, 149. 000 122, 936. 40



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22044- ALTBI D2 ESTI MATE RUN 04/ 22/ 2021
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0018 15:12: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00210 St ockpi | e Topsoi | 34, 149. 000 34, 149. 000
cY 0. 000 0. 00
4. 15000 34, 149. 000 141, 718. 35
0120 207-00305 Wet | and Topsoi | 758. 000 758. 000
cY 0. 000 0. 00
7.55000 758. 000 5,722.90
0125 207-00310 St ockpi | e Wetl and Topsoi | 746. 000 746. 000
cY 0. 000 0. 00
7.00000 746. 000 5,222.00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 10, 959. 000 10, 959. 000
LF 0. 000 0. 00
4.75000 10, 959. 000 52, 055. 25
0135 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 3. 000 5, 460. 00
1, 820. 00000 3. 000 5, 460. 00
0140 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4, 360. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 480. 000 479. 500
HOUR 0.500 24.25
48.50000 480. 000 23, 280. 00
0150 208-00105 Renoval and Disposal of Sedinent (Equipnent) 129. 000 129. 000
HOUR 0. 000 0. 00
60. 60000 129. 000 7,817. 40
0155 208-00106 Sweepi ng (Sedi ment Renoval) 380. 000 379.500
HOUR 0.500 91. 00
182. 00000 380. 000 69, 160. 00
0160 208-00107 Renoval of Trash 38. 000 37.500
HOUR 0.500 101. 50
203. 00000 38. 000 7,714.00
0165 208-00207  Erosion Control Mnagenent 278. 000 277.500
DAY 0.500 91. 00

182. 00000 278. 000 50, 596. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22044- ALTBI D2 ESTI MATE RUN 04/ 22/ 2021
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0018 15:12: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 28, 903. 000 28, 903. 000
GAL 0. 000 0. 00
1. 50000 28, 903. 000 43, 354. 50
0175 210-00010 *Reset Mailbox Structure 0. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 29. 000 29. 000
EACH 0. 000 0. 00
273. 00000 29. 000 7,917.00
0185 212-00006 *Seedi ng (Native) 64. 000 64. 000
ACRE 0. 000 0. 00
315. 00000 64. 000 20, 160. 00
0190 212-00028 *Seedi ng (Wt | ands) 0.500 0.470
ACRE 0. 030 93. 60
3, 120. 00000 0. 500 1, 560. 00
0195 212-00032 *Soi | Conditioning 64. 000 64. 000
ACRE 0. 000 0. 00
1, 320. 00000 64. 000 84, 480. 00
0200 213-00003 *Mil ching (Weed Free) 24.500 24.500
ACRE 0. 000 0. 00
746. 00000 24.500 18, 277. 00
0205 213-00013 *Spray-on Mil ch Bl anket 16. 400 16. 400
LB 0. 000 0. 00
3, 090. 00000 16. 400 50, 676. 00
0210 213-00061 *Mil ch Tackifier 6, 528. 000 6, 528. 000
LB 0. 000 0. 00
2.60000 6, 528. 000 16, 972. 80
0215 213-00150 *Bonded Fi ber Matrix 42. 000 42.000
ACRE 0. 000 0. 00
2,910. 00000 42.000 122, 220. 00
0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 60, 518. 000 60, 518. 100
Cl ass
Sy -0.100 -0.27

2.70000 60, 518. 000 163, 398. 60



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22044- ALTBI D2 ESTI MATE RUN 04/ 22/ 2021
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0018 15:12: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 216-00302  *Turf Reinforcement Mat (Class 2) 3, 236. 000 3, 236. 400
SY - 0. 400 -2.24
5. 60000 3, 236. 000 18, 121. 60
0230 240-00001 *W1dlife Biologist 12. 000 12. 000
DAY 0. 000 0. 00
1, 520. 00000 12. 000 18, 240. 00
0235 240- 00010 *Renpval of Nests 8. 000 8. 000
HOUR 0. 000 0. 00
170. 00000 8. 000 1, 360. 00
0240 304-01000 Aggregate Base Course (Class 1) 11, 159. 250 11, 093. 800
TON 65. 450 1, 168. 28
17. 85000 11, 159. 250 199, 192. 61
0240 MATERI AL ALLOMNCE Aggr, ABC CL 1 0. 000
TON 0. 000 0.00
12. 76000 0. 000 0. 00
0245 304-06000  Aggregate Base Course (Class 6) 66, 890. 570 66, 890. 570
TON 0. 000 0. 00
21. 65000 66, 890. 570 1,448, 180. 84
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMANCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00

12. 76000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22044- ALTBI D2 ESTI MATE RUN 04/ 22/ 2021
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0018 15:12: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 310-00608  *Full Depth Reclamation of Hot M x Asphalt Pavenent 0. 000 0. 000
0- 8"
( ) 5% 0. 000 0.00
2.75000 0. 000 0. 00
0255 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavenent 81, 372. 000 81, 372. 000
8-12"
( ) SY 0. 000 0. 00
2.80000 81, 372. 000 227, 841. 60
0260 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 798. 550 798. 550
TON 0. 000 0.00
193. 00000 798. 550 154, 120. 15
0265 403-34723 *Hot M x Asphalt (Grading SX)(75) (PG 58-28) (3 Inches) 3, 436. 000 3, 436. 000
5% 0. 000 0. 00
22.10000 3, 436. 000 75, 935. 60
0270 403-34725 *Hot M x Asphalt (G ading SX)(75)(PG 58-28)(4.5 1, 529. 000 1,529. 000
I nches
) 5% 0. 000 0.00
31. 70000 1, 529. 000 48, 469. 30
0275 403-34733 *Hot M x Asphalt (Grading SX)(75) (PG 58-34)(2 Inches) 10, 359. 000 10, 359. 000
SY 0. 000 0. 00
14. 40000 10, 359. 000 149, 169. 60
0280 403-40000 *HVA Saf ety Edge 2, 240. 000 2, 240. 000
LF 0. 000 0.00
4.05000 2, 240. 000 9, 072. 00
0285 411-10255 *Enul si fied Asphalt (Sl ow Setting) 475. 000 475. 000
GAL 0. 000 0. 00
7. 25000 475. 000 3,443.75
0290 412-00900  Concrete Pavenment (9 |nch) 135, 299. 000 135, 299. 000
5% 0. 000 0.00
48. 86000 135, 299. 000 6, 610, 709. 14
0290 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
SY 0. 000 0. 00
9. 28000 0. 000 0. 00
0295 412-02000 Concrete Safety Edge 46, 903. 000 46, 903. 000
LF 0. 000 0.00

3. 45000 46, 903. 000 161, 815. 35



CONTI D

ROADWAY

CAT NO0200

0300 420-00132

0305

506- 00212

0305

0310

506- 01020

0315

507-00000

0320

601- 01000

0325

602- 00000

0330

603- 70808

0335

604- 00305

0340

606- 00301

0345 606-00943

C22044- ALT

STA0131- 070 PCCP ALT

22044- ALTBI D2

| TEM
DESCRI PTI ON

Geotextile (Separator) (Cl ass 1)

Ri prap (12 Inch)

MATERI AL ALLOWANCE 12 Inch Riprap

Geogri d Reinforcenent

Concrete Slope and Ditch Paving

*Concrete Class B

*Rei nforcing Steel

*8x8 Foot Concrete Box Cul vert

(Precast)

Inlet Type C (5 Foot)

Cuardrail

Type 3 (6-3 Post Spacing) (31 Inch MGS)

Guardrail Type 9 (Style CGE) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
sy
1. 50000
383. 000
cy
115. 00000
cy
77. 24000
13, 900. 000
sy
2. 85000
19. 000
cy
1, 970. 00000
232. 000
cy
963. 00000
22, 532. 000
LB
1. 50000
297. 000
LF
1, 320. 00000
1. 000
EACH
5, 230. 00000
1, 888. 000
LF
39. 30000
685. 000
LF

76. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

382. 800
0. 200
383. 000

0. 000
0. 000
0. 000

13, 899. 980
0. 020
13, 900. 000

19. 000
0. 000
19. 000

232.000
0. 000
232.000

22,532.000
0. 000
22,532.000

297.000
0. 000
297.000

1. 000
0. 000
1. 000

1, 888. 000
0. 000
1, 888. 000

685. 000
0. 000
685. 000
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ESTI MATE RUN 04/ 22/ 2021

23.

.00

.00

. 06

.00

.00

.00

.00

.00

.00

.00

15:12: 17

AMOUNT

44,045

39, 615

37, 430

223, 416

33,798

392, 040

5, 230

74,198

52, 471.

.00

00

.00

00

00

00

00

00

00

40

00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22044- ALTBI D2 ESTI MATE RUN 04/ 22/ 2021
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0018 15:12: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 606-02005 End Anchorage (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0355 607- 00005 *End Post 61. 000 61. 000
EACH 0. 000 0. 00
261. 00000 61. 000 15, 921. 00
0360 607-00010 *Corner and Line Brace Post 22.000 22. 000
EACH 0. 000 0.00
297. 00000 22.000 6, 534. 00
0365 607-00015 *End Post (Special) 70. 000 70. 000
EACH 0. 000 0. 00
352. 00000 70. 000 24, 640. 00
0370 607-00020  *Corner and Line Brace Post (Special) 160. 000 160. 000
EACH 0. 000 0.00
121. 00000 160. 000 19, 360. 00
0375 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 36, 018. 000 36, 018. 000
LF 0. 000 0. 00
5. 70000 36, 018. 000 205, 302. 60
0375 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
1. 50000 0. 000 0. 00
0380 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 15, 190. 000 15, 190. 000
(Speci al )
LF 0. 000 0. 00
6. 15000 15, 190. 000 93, 418. 50
0380 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0385 607-11525 *Fence (Pl astic) 150. 000 150. 000
LF 0. 000 0. 00
1.20000 150. 000 180. 00
0390 607-11530 *Fence (Special) 448. 000 448. 000
LF 0. 000 0. 00

31.50000 448. 000 14,112. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22044- ALTBI D2 ESTI MATE RUN 04/ 22/ 2021
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0018 15:12: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 607-60116 *16 Foot GCate 8. 000 8. 000
EACH 0. 000 0. 00
242.00000 8. 000 1, 936. 00
0400 607-60117 *16 Foot Gate (Special) 16. 000 16. 000
EACH 0. 000 0. 00
242. 00000 16. 000 3,872.00
0405 607-60120 *20 Foot Gate 3. 000 3. 000
EACH 0. 000 0. 00
364. 00000 3. 000 1,092. 00
0410 607-60121 *20 Foot Gate (Special) 7.000 7.000
EACH 0. 000 0. 00
667. 00000 7.000 4, 669. 00
0415 611-00016 16 Foot Cattle Cuard 1. 000 1. 000
EACH 0. 000 0. 00
3, 030. 00000 1.000 3, 030. 00
0420 612-00001 *Del i neator (Type I) 278.000 278.000
EACH 0. 000 0. 00
26. 70000 278. 000 7,422.60
0425 612-00002 *Del i neator (Type I1) 24.000 24.000
EACH 0. 000 0. 00
29.10000 24.000 698. 40
0430 612-00003 *Del i neator (Type II1) 121. 000 121. 000
EACH 0. 000 0. 00
31. 50000 121. 000 3,811.50
0435 614-00011 *Sign Panel (Class I) 70. 000 70. 000
SF 0. 000 0. 00
24.20000 70. 000 1, 694. 00
0440 614-00012 *Sign Panel (Class I1) 76. 000 75. 500
SF 0.500 15.15
30. 30000 76. 000 2,302. 80
0445 614-00013 *Sign Panel (Class I11) 196. 000 195. 500
SF 0.500 18. 20

36. 40000 196. 000 7,134. 40



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22044- ALTBI D2 ESTI MATE RUN 04/ 22/ 2021
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0018 15:12: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 614-01502  *Steel Sign Support (2-1nch Round)(Post & Socket) 92. 000 91. 500
LF 0.500 20. 00
40. 00000 92. 000 3, 680. 00
0455 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 458. 000 458. 000
Sli pbase
LF 0. 000 0. 00
30. 30000 458. 000 13,877. 40
0460 614-80385 Rumble Strip 37, 044. 000 37, 044. 000
LF 0. 000 0.00
0. 30000 37, 044. 000 11,113.20
0465 624-30019 18 Inch Drainage Pipe (Class 10) (Conplete In Place) 274.000 274.000
LF 0. 000 0. 00
87. 20000 274.000 23, 892. 80
0465 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 0. 000 0.00
37. 65000 0. 000 0. 00
0470 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 1, 837. 000 1, 837. 000
LF 0. 000 0. 00
93. 90000 1, 837.000 172, 494. 30
0470 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 0. 000 0.00
31. 93000 0. 000 0. 00
0475 624-30031 30 Inch Drainage Pipe (Cass 10) (Conplete In Place) 159. 000 159. 000
LF 0. 000 0. 00
116. 00000 159. 000 18, 444. 00
0480 624-30037 36 Inch Drainage Pipe (Cass 10) (Conplete In Place) 344.000 344.000
LF 0. 000 0.00
134. 00000 344. 000 46, 096. 00
0485 624-30049 48 Inch Drainage Pipe (Cass 10) (Conplete In Place) 306. 000 306. 000
LF 0. 000 0. 00
184. 00000 306. 000 56, 304. 00
0485 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 0. 000 0.00

77.99000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22044- ALTBI D2 ESTI MATE RUN 04/ 22/ 2021
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0018 15:12: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 624-30061 60 Inch Drainage Pipe (Cass 10) (Conplete In Place) 408. 000 408. 000
LF 0. 000 0.00
252. 00000 408. 000 102, 816. 00
0490 MATERI AL ALLOMANCE Pi pe, Drai nage 0. 000
LF 0. 000 0. 00
79. 50000 0. 000 0.00
0495 624-50025 24 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 573. 000 573. 000
Co
(Comp LF 0. 000 0.00
181. 00000 573. 000 103, 713. 00
0495 MATERI AL ALLOMANCE Pi pe, Drai nage 0. 000
LF 0. 000 0. 00
105. 49000 0. 000 0.00
0500 624-50049 48 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 116. 000 116. 000
Co
(Comp LF 0. 000 0.00
366. 00000 116. 000 42, 456. 00
0500 MATERI AL ALLOMANCE Pi pe, Drai nage 0. 000
LF 0. 000 0. 00
209. 95000 0. 000 0.00
0505 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
124, 900. 00000 1. 000 124, 900. 00
0510 626-00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
694, 344. 00000 1.000 694, 344. 00
0515 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0.000 0.00
7,440. 00000 1. 000 7,440.00
0520 627-00008 *Modi fi ed Epoxy Pavenent Marking 522. 000 522. 000
GAL 0. 000 0. 00
106. 00000 522. 000 55, 332. 00
0525 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0.00

48. 70000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22044- ALTBI D2 ESTI MATE RUN 04/ 22/ 2021
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0018 15:12: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0530 627-30407  *Preformed Thernopl astic Pavenent Marking 762. 000 762. 000
(Word- Synmbol ) (Spe
SF 0. 000 0.00
25.20000 762. 000 19, 202. 40
0535 630-00000  *Fl aggi ng 14, 707. 000 14, 706. 750
HOUR 0. 250 7.88
31. 50000 14,707.000 463, 270. 50
0540 630-00001 *Pilot Car Qperation 1, 578. 000 1, 578. 000
HOUR 0. 000 0. 00
72.70000 1,578. 000 114, 720. 60
0545 630- 00007 *Traffic Control Inspection 100. 000 100. 000
DAY 0. 000 0. 00
424.00000 100. 000 42, 400. 00
0550 630-00012 *Traffic Control Management 303. 000 303. 000
DAY 0. 000 0. 00
1, 180. 00000 303. 000 357, 540. 00
0555 630- 80001 *Fl ashi ng Beacon (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0560 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0565 630-80341  *Construction Traffic Sign (Panel Size A) 20. 000 20. 000
EACH 0. 000 0. 00
72.70000 20. 000 1, 454. 00
0570 630-80342  *Construction Traffic Sign (Panel Size B) 35. 000 35. 000
EACH 0. 000 0.00
78. 80000 35. 000 2,758.00
0575 630-80343 *Construction Traffic Sign (Panel Size C) 8. 000 8. 000
EACH 0. 000 0. 00
84. 90000 8. 000 679. 20
0580 630-80344  *Construction Traffic Sign (Special) 96. 000 96. 000
SF 0. 000 0.00

24.20000 96. 000 2,323.20



CONTI D

ROADWAY

CAT NO0200

0585 630-80355

0590

630- 80360

0595

630- 80363

0600

630- 80364

0605

630- 80368

0610

630-80370

0615

630- 80380

0620

630- 85010

0625

630- 85020

0630

630- 86801

0635 700-70010

C22044- ALT
22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
8, 180. 00000
1, 321. 000
EACH
18. 20000
30. 000
EACH
18. 20000
30. 000
EACH
18. 20000
194. 000
DAY
18. 20000
450. 000
LF
58. 60000
210. 000
EACH
6. 05000
2.000
EACH
5, 460. 00000
1. 000
EACH
14, 550. 00000
1. 000
LS
31, 500. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

1, 321. 000
0. 000

1, 321. 000

30. 000
0. 000
30. 000

30. 000
0. 000
30. 000

194. 000
0. 000
194. 000

450. 000
0. 000
450. 000

210. 000
0. 000
210. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:12: 17

AMOUNT

24, 540

24,042

546.

546.

3,530

26, 370

1, 270.

10, 920

14, 550

31, 500

00

20

00

00

80

00

50

00

00

00

.00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22044- ALTBI D2 ESTI MATE RUN 04/ 22/ 2021
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0018 15:12: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 700-70016 F/ A Fuel Cost Adj ustnent -61, 298. 280 - 65, 940. 260
F A 4,641. 980 4,641. 98
1. 00000 -61, 298. 280 -61, 298. 28
0645 700-70018 F/ A Roadway Snopothness Incentive 11, 633. 040 11, 633. 040
FA 0. 000 0. 00
1. 00000 11, 633. 040 11, 633.04
0650 700- 70025 F/' A Quality Incentive Paynent 286, 259. 850 298, 121. 180
FA -11,861. 330 -11, 861. 33
1. 00000 286, 259. 850 286, 259. 85
0655 700- 70034 F/ A Project First Program 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0660 700- 70034 F/ A Smart Work Zone Technol ogy 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0665 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 605-82200 French Drain / CO No. 2 MCR LI No. 1 551. 000 551. 000
LF 0. 000 0.00
48. 89000 551. 000 26, 938. 39
0695 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction -480. 000 -480. 000
DOL 0. 000 0. 00
1. 00000 -480. 000 -480. 00
0700 304-03005 ABC (CL 3) CO No. 4 MCR LI No. 2 1, 737. 000 1,737.000
cY 0. 000 0.00
20. 00000 1, 737. 000 34, 740. 00
0705 900-00006 Added Item (Dollar)/ Violation of Wrking Tine Price -2,250. 000 -2, 250. 000
Reducti on
DOL 0. 000 0. 00
1. 00000 -2, 250. 000 -2,250.00
0710 900-00006 Added Item (Dollar)/ Erosion Control Liquidated 0. 000 -1, 500. 000
Damages
DOL 1, 500. 000 1, 500. 00

1. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0715

0720

0725

0730

0735

0740

0745

0750

0755

0760

0765

250- 00050

250- 00120

250- 00200

250- 00210

900- 00006

900- 00006

606- 02005

700- 70034

900- 00006

900- 00012

202- 04002

C22044- ALT

STA0131- 070 PCCP ALT

22044- ALTBI D2

| TEM
DESCRI PTI ON

ROADWAY

Moni tori ng Techni ci an

Mat eri al

Sanpling and Delivery

Mat eri al

Handl i ng (Stockpile)

Solid Waste Disposal

Added Item (Dol lar)/ Concrete Cass B Price Reduction

Added Item (Dol l ar)/ Concrete Pavenent
Reduct i on

End Anchor (Flared) CO No. 11 MCR LI No. 3

F/ A Dust

M tigation

Added Item (Dol lar)/ Conpensabl e Del ay

Added Item (Foot)/ Concrete Barrier Extensions

Clean Cul vert

(9 Inch) Price

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
100. 00000
4. 000
EACH
500. 00000
891. 000
cy
19. 33000
891. 000
cy
81. 58000
-770. 400
DOL
1. 00000
-2, 609. 680
DOL
1. 00000
11. 000
EACH
4,333. 13000
102, 125. 710
FA
1. 00000
41, 019. 460
DOL
1. 00000
40. 000
LF
463. 00000
13. 000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
0. 000
20. 000

4. 000
0. 000
4.000

891. 000
0. 000
891. 000

891. 000
0. 000
891. 000

0. 000
-770. 400
-770. 400

0. 000
-2,609. 680
-2,609. 680

11. 000
0. 000
11. 000

102, 454. 930
-329. 220
102, 125. 710

41, 019. 460
0. 000
41, 019. 460

40. 000
0. 000
40. 000

13. 000
0. 000
13. 000
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-770.

-2,609.

-329.

.00

.00

.00

.00

40

68

.00

22

.00

.00

.00

15:12: 17

AMOUNT

2,000

2,000

17, 223

72,687

-770.

-2,609.

47, 664

102,125

41, 019

18,520

13, 000

00

00

03

78

40

68

43

71

46

00

00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 22044- ALTBI D2 ESTI MATE RUN 04/ 22/ 2021
PRQIECT STA0131-070 PCCP ALT ESTI MATE NO 0018 15:12: 17
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0770 700-70034 F/ A Furnish Portable Water Filled Barrier / CO No. 14 24, 844. 700 24,844.700
MCR LI No.
FA 0. 000 0. 00
1. 00000 24,844.700 24,844.70
0775 900-00006 Added Item (Dollar)/ ABC (Class 6) Price Reduction - 14, 263. 020 0. 000
DOL -14, 263. 020 - 14, 263. 02
1. 00000 -14, 263. 020 -14, 263. 02
CAT 0200 CURRENT AMT $16, 468,118.75$ - 16, 485. 76 $16, 468, 118. 75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0675 620- 00002 *Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
64, 250. 00000 1. 000 64, 250. 00
0680 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
63, 050. 00000 1. 000 63, 050. 00
0685 620- 00020 *Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
9, 700. 00000 2.000 19, 400. 00
0780 900-00006 Added Item (Dollar)/ Erosion Control Liquidated -1,500. 000 0. 000
Damages
DOL -1, 500. 000 -1, 500. 00
1. 00000 -1, 500. 000 -1, 500. 00
CAT 0400 CURRENT AMT $ 145,200.00 $ -1,500.00 % 145, 200. 00

PRQIECT TOTAL

CURRENT AMI $16, 613,318.75$

-17,985. 76 $16, 613, 318. 75



